



**ADDENDUM # 3**  
**RFP #08-16 – EAST BROADWAY BRIDGE**  
**REPLACEMENT DESIGN/BUILD (D/B) SERVICES**

**CITY OF HOPEWELL**

**MAY 13, 2016**

---

---

Below are changes to the RFP due to the Proposal Opening Date changing to 11:00 AM on Thursday, May 19, 2016. Please acknowledge receipt of this addendum by signing and including the **last page** as part of your proposal response.

1. **Page 12, first bullet point, under Section vi. Work Plan Approach and Work Plan Schedule:**

The bridge must be re-opened no later than **December 30, 2016**.

2. **Page 13, second bullet point, under Section vi. Work Plan Approach and Work Plan Schedule:**

- Bridge Opening no later than **December 30, 2016**
- Final Acceptance by the City of Hopewell **January 31, 2017**

3. **Page 16, third paragraph, under Section VI. INFORMATION AVAILABLE TO DESIGN/BUILD TEAMS:**

- Award Recommendation: **May 26, 2016**
- Notice to Proceed: **June 9, 2016**
- Substantial Completion: **December 30, 2016**
- Final Completion: **January 31, 2017**

*IFB #08-16 – East Broadway Bridge Replacement Design/Build Services – Addendum #3  
City of Hopewell, Virginia  
May 13, 2016*

Please sign and include this form as part of your proposal response to verify receipt of Addendum # 3.



April L. Cone,  
Purchasing Officer

---

Signature of Receipt of Addendum # 3

---

Date

---

Company Name