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Hopewell Nutrient Partners

Schedule of Values

HOPEWELL REGIONAL WASTEWATER TREATMENT FACILITY

ALTERNATIVE 4A-1 LIGHT PHASE 2

ITEM

DESCRIPTION OF WORK
NO. QTY | UNIT Price Amount
Design-Build Services: Lump Sum

0  |Preconstruction 1 LS [§ 244,769.00 | $ 244,769.00
1 Design 1 LS | § 7,098,351.00 | $ 7,098,351.00
2 |General Conditions 1 LS [$ 7,911,930.00 | $ 7,911,930.00
3 Sitework-General 1 IS | § 1,319,648.00 | $ 1,319,648.00
4 |Waste Site 1 LS [$ 124,147.00 | $ 124,147.00
5  |Yard Piping 1 LS | § 3,181,709.00 | $ 3,181,709.00
6 Site Electrical 1 LS [$ 2,376,989.00 | $ 2,376,989.00
7 Site Demolition 1 LS [$ 101,395.00 | $ 101,395.00
8 Gravelly Run PS 1 LS [$ 2,584,796.00 | $ 2,584,796.00
9 MBBR Influent PS 1 LS [$ 2,343,834.00 | $ 2,343,834.00
10  |MBBR Influent Weir Box 1 LS [$ 170,846.00 | $ 170,846.00
11 MBBR/DAF System Equipment 1 LS | § 19,500,000.00 | $ 19,500,000.00
12 [MBBR/DAF Equipment Installation 1 LS | § 5,746,067.00 | $ 5,746,067.00
13 |MBBR Treatment Tanks 1 LS | § 6,024,875.00 | $ 6,024,875.00
14 [DAF Building 1 LS [§ 2,276,098.00 | $ 2,276,098.00
15 |Blower Building 1 LS | § 5,014,668.00 [ $ 5,014,668.00
16 |UNOX Modifications 1 LS [§ 341,624.00 | $ 341,624.00
17 [Sodium Hydroxide Building 1 LS |$ 818,020.00 | $ 818,020.00
18 [Oxycharger 1 LS [$ 450,363.00 | $ 450,363.00
19 |Chlorine Contact Tank 1 LS | § 1,254,651.00 | $ 1,254,651.00
20  [Retaining Wall 1 LS [$ 127,801.00 | $ 127,801.00
21 |Generator - Electrical 1 LS | § 310,629.00 | $ 310,629.00
22 |Builders Risk Insurance 1 LS | § 98,097.00 | $ 98,097.00
23 [Liablity Insurance 1 LS [$ 616,059.00 | $ 616,059.00
24 |P&P Bonds 1 LS [$ 373,233.00 | $ 373,233.00
SUBTOTAL: $ 70,410,599.00




